UDOT Construction Contractor Payments
Month Ending, Apr 30, 2004

Pay Value of *Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

ADAMS & SMITH INC *SP-15-1(13)10 WASHINGTON INTERCHANGE ATRP 1 35 $25,331.90 $0.00 $25,331.90 04/05/2004
BRO-LC49(63) HIGHLINE CANAL BRIDGE 2 LOCATIO!N 2 $148,021.42 $7,401.07 $140,620.35  04/20/2004
3UTTERS CONSTRUCTION & TOWERS SAISTP-0108(7)3 SYRACUSE ROAD; MAIN STREETTO1 9 $42,329.42 $2,116.47 $40,212.95 04/15/2004
CACHE VALLEY ELECTRIC CO SP-9999(638) 3 SIGNALS IN REGION ONE 1 $100,562.46 $5,028.12 $95,534.34 04/27/2004
SP-9999(659) TWO LOCATIONS IN REGION 2 2 $13,572.47 $678.62 $12,893.85  04/29/2004
SP-9999(659) TWO LOCATIONS IN REGION 2 1 $39,498.69 $1,974.93 $37,523.76 04/05/2004
CODY EKKER CONSTRUCTION INC ~ SP-0024(34)125 REGION 4 CONTINGENCY FUNDS FEN 3 $0.00 ($1,778.18) $0.00 04/14/2004
STP-LCO05(9) 400 WEST IN HYRUM 5 ($5.70) ($1,912.67) ($5.70)  04/28/2004
COP CONSTRUCTION CO STP-0198(3)166 SR-198; PAYSON TO SPANISH FORK, | 2 $198,269.49 $9,913.47 $188,356.02  04/19/2004
FREHNER CONSTR CO INC *IM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TOJCT 2 $772,547.17 $38,627.36 $733,919.81 04/21/2004
*IM-NH-15-3(26)121 I-15; WILDCAT INTERCHANGE TOJCT 1 $1,270,917.50 $63,545.88 $1,207,371.62 04/08/2004
IM-70-1(50)47 I-70; SIGURD TO GOOSEBERRY 2 $61,162.50 $3,058.13 $58,104.37  04/21/2004
GENEVA ROCK PRODUCTS INC SP-15-7(167)288 I-15; UTAH CO. LINE TO 10600 SOUTH 1 $1,580,940.28 $79,047.01 $1,501,893.27 04/29/2004
GERBER CONST INC BHF-0018(34)20 BRIDGE; SR-18 OVER SANTA CLARAF 1 $108,453.00 $5,422.65 $103,030.35  04/30/2004
NH-BRF-0089(33)69 KANAB CREEK BRIDGE 2 $305,821.70 $15,291.09 $290,530.61 04/19/2004
GRANITE CONSTRUCTION CO OF UT  *IBHF-80-3(134)102 I-80 OVER UPRR, NORTH OF BLACKR( 10 $35,637.11 ($25,165.16) $35,637.11 04/08/2004
IM-15-4(40)169 I-15, FILMORE TO NORTH HOLDEN 8 $3,130.65 ($36,186.18) $3,130.65  04/21/2004
IM-84-5(36)0 I-84; IDAHO STATE LINE TO SNOWVILI 1 $245,414.71 $12,270.74 $233,143.97 04/13/2004
IM-84-5(36)0 I-84; IDAHO STATE LINE TO SNOWVILI 2 $248,692.00 $12,434.60 $236,257.40 04/29/2004
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MORC 1 $274,313.87 $13,715.69 $260,598.18  04/07/2004
STP-HPP-0048(14)9 7800 SOUTH; BANGERTER TO 1300W 5 $448,107.44 $22,405.37 $425,702.07 04/05/2004
GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HV 32 $1,903,932.00 $95,196.60 $1,808,735.40 04/05/2004
*HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HV 33 $2,285,863.00 $114,293.15 $2,171,569.85 04/19/2004
HALES SAND & GRAVEL INC STP-2536(1)0 RICHFIELD TO ANNABELLA 6 $156,321.41 $7,816.07 $148,505.34 04/07/2004
HIDDEN PEAK ELECTRIC CO INC SP-9999(619) SR-56 & I-15 ON/OFF RAMPS, CEDAR( 8 $2,060.10 ($8,601.76) $2,060.10 04/14/2004
SP-9999(621) THREE LOCATIONS IN REGION THREE 4 $21,228.02 $1,061.40 $20,166.62  04/07/2004
SP-9999(656) MOAB & PRICE SIGNALS IN REGION 4 2 $61,665.07 $3,083.25 $58,581.82 04/19/2004
SP-9999(690) 3 Design Build Signals on SR-71inS.L.C 1 $140,301.50 $7,015.08 $133,286.42  04/30/2004
HIKIAU, INC. SP-15-6(37)246 I-15; SANTAQUIN TO SPANISH FORK, | 3 $37,646.80 $1,882.34 $35,764.46 04/01/2004
INTERMOUNTAIN SLURRY SEAL INC  NH-0091(12)19 SR-91, HYRUM TO LOGAN & SR-89,LC 3 $33,070.22 ($39,710.67) $33,070.22 04/14/2004
SP-0046(7)0 SR-46, CHIP SEAL COAT 3 ($159.39) ($8,197.17) ($159.39)  04/14/2004
INTERSTATE ROCK PRODUCTS INC  *SP-15-1(20)13 WASHINGTON INTERCHANGE ATRP 1 1 $188,472.40 $9,423.62 $179,048.78 04/05/2004
SP-0056(3)56 I-15 TO IRON SPRINGS 12 $180,317.13 $9,015.86 $171,301.27 04/07/2004
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Prime Contractor

INTERSTATE ROCK PRODUCTS INC
J D MCNEIL CONST INC

UDOT Construction Contractor Payments

Month Ending, Apr 30, 2004

Project Number & Project Name

STP-3190(1)0
HPP-0172(2)3
IM-80-3(137)123

ADSWORTH BROTHERS & MCNEIL BROTFH*NH-BHF-215-9(112)14

LEGRAND JOHNSON CONST CO

*NH-BHF-215-9(112)14
*NH-BHF-215-9(112)14
STP-0030(16)108

LYNDON JONES CONSTRUCTION INC SP-0260(2)3

MEL CLARK INC
NIELSON CONSTRUCTION

ISTP-15-2(44)62
SP-0006(29)229
SP-0006(29)229
STP-0010(2)48
STP-0010(2)48

RALPH L WADSWORTH CONSTR CO INC *INH-IBRF-15-6(134)264

S O S STAFFING SERVICES

BRO-LCO1(2)
IBHF-IBRC-80-4(90)160
SP-0034(5)2
STP-2328(1)0
SP-9999(672)

KER & PARSON COS INC DBA JACK B PAFNH-0089(72)345

SP-0091(9)32
SP-0134(2)11

KER & PARSON COS INC DBA STAKER PA*IM-15-6(140)286

*SP-15-6(32)276
SP-0068(29)57
STP-0071(13)16
STP-0071(13)16
STP-2164(1)1

{ER & PARSON COS INC DBA WESTERN RSP-0021(7)90

W W CLYDE & CO

WADSWORTH BROS CONST CO INC

05/03/04

NH-STP-0089(11)90
SP-0191(30)125
*STP-BRF-0009(3)11
BHF-0019(1)3

HIGHLAND DRIVE; 1000 E TO CITY LIV
5600 WEST; 3300 SOUTH TO 2100 SOL
1-80; MP 122.8 TO 125

I-215; REDWOOD ROAD TO 4700 SOUT
I-215; REDWOOD ROAD TO 4700 SOU1
I-215; REDWOOD ROAD TO 4700 SOU1
SR-30 AT 1900 WEST, LOGAN

SR-260; MP 3.1 NORTH OF AURORA
I-15 LANDSCAPE NORTH CEDAR INTE
SR-6; PRICE TO WELLINGTON

SR-6; PRICE TO WELLINGTON
HUNTINGTON TO POISON SPRINGS B
HUNTINGTON TO POISON SPRINGS B
I-15 AT SR-75 INTERCHANGE (IRONTC
MINERSVILLE FAIR GROUND ROAD
BRIDGE; CO. RD. OVER I-80, 1.9 MILE |
F-290, SR-34 OVER I-15, (EAST ST. GE
SOUTH TEMPLE STREET; MAIN STREL
FLAGGING SERVICE IN REGION THRE
SR-89; SR-60 TO SR-203

SR-91; SMITHFIELD TO IDAHO LINE &
2700 NORTH; I-15 TO WASHINGTON, C
I-15; NORTH LEHI INTERCHANGE TO U
I-15 - PLEASANT GROVE INTERCHANC
SR-68, 2100 SOUTH TO NORTH TEMPL
SR-71, 700 EAST; 3300 SOUTH TO 400
SR-71, 700 EAST; 3300 SOUTH TO 400
3600 WEST; 4700 SOUTH TO 4100 SOL
SR-21, MINERSVILLE TO BEAVER
NORTH GLENDALE TO LONG VALLEY
MOAB TO I-70 AT CRESENT JCT.
BRIDGE OVER VIRGIN RIVER EAST OF
GREEN RIVER BRIDGE, EAST OF GRE

* (amt ) = Retainage Released to Contractor

Pay Value of
Est. Work
# Earned
8 $136,868.74
22 ($9,458.10)
1 $126,725.00
3 $905,272.45
5 $794,935.79
4 $595,165.90
1 $129,189.74
2 $141,260.60
2 $182,769.61
5 $443,125.11
4 $152,760.90
10 $13,720.00
11 $160,043.65
1 $377,873.20
5 $26,906.85
2 $101,953.27
1 $232,180.00
35 $31,354.39
7 $20,236.80
3 $0.00
2 $313,046.10
6 $717,184.73
5 $15,455.40
20 $156,539.68
2 $237,263.47
1 $89,023.77
2 $108,735.00
2 $121,840.52
6 ($18,960.00)
24 ($13,013.22)
8 $468,780.06
23 $364,246.57
6 $1,025.21

*Less

Retainage

$6,843.44
($53,815.19)
$6,336.25
$45,263.62
$39,746.79
$29,758.30
$6,459.49
$7,063.03
$9,138.48
$22,156.26
$7,638.05
$686.00
$8,002.18
$18,893.66
$1,345.34
$5,097.66
$3,482.70
$0.00
$1,011.84
($11,162.67)
$15,652.31
$35,859.24
($145,629.41)
$0.00
$11,863.17
$4,451.19
$5,436.75
$6,092.03
($20,848.83)
($76,800.00)
$23,439.00
$18,212.33
($65,783.24)

Amount
Paid

$130,025.30
($9,458.10)
$120,388.75
$860,008.83
$755,189.00
$565,407.60
$122,730.25
$134,197.57
$173,631.13
$420,968.85
$145,122.85
$13,034.00
$152,041.47
$358,979.54
$25,561.51
$96,855.61
$228,697.30
$31,354.39
$19,224.96
$0.00
$297,393.79
$681,325.49
$15,455.40
$156,539.68
$225,400.30
$84,572.58
$103,298.25
$115,748.49
($18,960.00)
($13,013.22)
$445,341.06
$346,034.24
$1,025.21

Payment

Processed

04/20/2004
04/14/2004
04/01/2004
04/01/2004
04/28/2004
04/15/2004
04/27/2004
04/13/2004
04/27/2004
04/27/2004
04/14/2004
04/01/2004
04/27/2004
04/29/2004
04/06/2004
04/27/2004
04/07/2004
04/01/2004
04/29/2004
04/21/2004
04/28/2004
04/12/2004
04/26/2004
04/06/2004
04/29/2004
04/05/2004
04/29/2004
04/29/2004
04/08/2004
04/01/2004
04/08/2004
04/14/2004
04/14/2004
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Prime Contractor

WADSWORTH BROS CONST CO INC

WESTERN QUALITY CONCRETE INC

05/03/04

UDOT Construction Contractor Payments

Project Number & Project Name

IBRC-IBRF-IBHF-215-9(110)2
IBRC-IBRF-IBHF-215-9(110)2
IM-ISTP-70-1(49)7
NH-BRF-0201(4)2
SP-0040(51)81
SP-0068(14)47
SP-0068(14)47
STP-NH-0071(11)10

Month Ending, Apr 30, 2004

Pay
Est.
#

I-215 EAST OVER 3760 SOUTH & 3900 1
I-215 EAST OVER 3760 SOUTH & 3900 2
I-70 CONCRETE SLAP JACKING; MP7 3
SR-201, SR-202 TO 9000 W. & KCC HAl 6
US-40 BRIDGES; STARVATION RES. & 2
REDWOOD ROAD; 10400 SOUTH TO 9
REDWOOD ROAD; 10400 SOUTH TO 9
900 EAST; 6000 SOUTH TO 6300 SOUT 3

Totals

* (amt ) = Retainage Released to Contractor

Value of
Work
Earned

$143,453.95
$583,051.73
$2,128.00
$59,733.40
$6,520.00
$237,478.78
$81,688.47
$46,623.17

$19,218,165.03

*Less
Retainage

$7,172.70
$29,152.59
($16,095.85)
($40,440.26)
($32,393.55)
($273,965.21)
$4,084.42
$2,331.16

$65,902.55

Amount
Paid

$136,281.25
$553,899.14
$2,128.00
$59,733.40
$6,520.00
$237,478.78
$77,604.05
$44,292.01

$18,293,776.48

Payment
Processed

04/01/2004
04/29/2004
04/14/2004
04/14/2004
04/14/2004
04/29/2004
04/06/2004
04/26/2004
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